
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:55:03

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - National Water Information System (NWIS)

5. Unique Project (Investment) Identifier: 010-12-01-02-01-1207-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The U.S. Geological Survey (USGS) investigates the occurrence, quantity, quality, distribution, and movement
of the surface and underground waters that constitute the Nation's water resources. The National Water
Information System (NWIS) is both a work-flow application and a long-term database for National records of
ground-water quality and levels; surface-water quality, flow, stage and discharge; therefore, NWIS must be
managed and maintained as a National archive of data. USGS personnel use NWIS for the collection,
acquisition, processing, review, storage, and dissemination of data. Data quickly and easily available from
NWIS are essential to the implementation and successful completion of a broad range of interpretive studies
addressing ground-water, surface-water, water-quality, and water-use issues that are critical to USGS partners
in local, State, tribal, and Federal government. For example, the hydrologic data stored and made available by
NWIS are used not only for determining the adequacy of water supplies, but also for implementing
flood-warning systems; designing dams, bridges, and flood control projects; allocating irrigation water; locating
sources of pollution; planning for energy development; and investigating the contamination potential of water
supplies due to natural and human influences. NWIS' real-time data processing features enable data
transmitted via satellite or other telemetry to be processed, screened for outliers, and made publicly available
5-10 minutes after transmission. The continued support and maintenance of the NWIS will improve USGS
performance in support of the Resource Protection Outcome Goal - Improve the Understanding of National
Ecosystems and Resources Through Integrated Interdisciplinary Assessment - in the DOI Strategic Plan. Land
and resource managers will have improved access and use of USGS hydrologic data for informed decision
making. Maintenance improvements to NWIS will increase the amount and type of water data and related
metadata available to customers, including more information about the quality of the data. Maintenance
improvements made to the NWIS applications and interfaces to other agencies will increase customer
satisfaction in the areas of ease, speed, and effectiveness of data access and data integration.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

ING06HQGV0012 Firm Fixed
Price. Sun

Server
Maintenance.

Y 2006-03-31 2006-04-01 2009-03-31 $0.3 * * * * *

ING09PD00810-IDV-NNG
07DA18B

Firm Fixed
Price. Sun

Server/Hardwar
e Maintenance.

Y 2009-03-31 2009-04-01 2010-03-31 $0.2 * * * * *

ING09PX01003 Firm Fixed
Price. Software
Support/Mainte

nance for
MySQL

Database.

Y 2009-04-15 2009-04-20 2011-04-19 $0.0 * * * * *

ING07009H0012-IDV-ING
07HQCN0009

Cost Plus Fixed
Fee.

SWUDS/AWU
DS services.

Y 2009-08-31 2009-09-01 2010-08-31 $0.1 * * * * *

ING07009H0008-IDV-ING
07HQCN0009

Cost Plus Fixed
Fee. LRGS
services.

Y 2008-09-11 2008-09-17 2009-09-16 $0.1 * * * * *

ING07HQFS0070-IDV-GS
35F4086G

Firm Fixed
Price.

Technical
Service

Support (mod
for

ING06HQFS00
56)

Y 2007-05-22 2007-07-03 2010-07-02 $0.3 * * * * *

ING08HQCN0009 Firm Fixed
Price. Software
Support/Datab

ase
Maintenance

Y 2008-06-12 2008-06-12 2012-09-30 $2.2 * * * * *

ING10PD00905-IDV-NNG
07DA08B

Firm Fixed
Price.Sun
Hardware

Maintenance

Y 2010-04-08 2010-04-08 2012-03-31 $0.4 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % customers
surveyed that
were satisfied

with NWISWeb
system/data

90% 90% 98%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % customers
surveyed that
were satisfied

with NWISWeb
system/data

90% 90% 95%

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

groundwater
sites  reporting
in NWISWeb

(PART)

685 1140

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 25% 25%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % customers
surveyed that
were satisfied

with NWISWeb
system/data

90% 90%

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

* * % customers
surveyed that
were satisfied

with NWISWeb
system/data

90% 90% 98%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Through
Integrated

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 32%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

groundwater
sites  reporting
in NWISWeb

(PART)

685 1140 1291 as of Q3

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 12%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 11% 11.6%

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 11.9% 11.7%

2011 Resource
Protection: 
Improve the

Understanding

* * % customers
surveyed that
were satisfied

with NWISWeb

90% 90%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

of National
Ecosystems

and Resources
Through

Integrated

system/data

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 8% 11%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

groundwater
sites  reporting
in NWISWeb

(PART)

685 984 1120

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 29% 28%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 12% 11.7% as of Q3

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of data and
metadata
records

available to the
public in

NWISWeb

133 Million 400 Million 438 Million

2007 Resource * * Number of 685 685 983
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

real-time
groundwater

sites  reporting
in NWISWeb

(PART)

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % customers
surveyed that
were satisfied

with NWISWeb
system/data

90% 90% 91%

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

groundwater
sites  reporting
in NWISWeb

(PART)

685 1130 1224

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 32% 32% as of Q3

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

streamgages
reporting in
NWISWeb

(PART)

6165 6195 6728

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary

* * # of data and
metadata
records

available to the
public in

NWISWeb

133 Million 426 Million 550 Million
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Assessment.

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % streamflow
stations with

real-time
measurements/r

eporting of
water quality

[PART]

6% 12%

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 29% 29%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

streamgages
reporting in
NWISWeb

(PART)

6195 6830 6936

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

streamgages
reporting in
NWISWeb

(PART)

6195 6940 7057

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of  annual
User-group

requirements or
improvements 
implemented

85% 90% 90%

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

* * % of  annual
User-group

requirements or
improvements 
implemented

85% 92%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interdisciplinary
Assessment.

2011 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of software
modules that

have automated
regression

testing

26.2% 45%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
real-time

groundwater
sites  reporting
in NWISWeb

(PART)

685 1140

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of  annual
User-group

requirements or
improvements 
implemented

85% 90% 88% due to new
security

requirements

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of  annual
User-group

requirements or
improvements 
implemented

85% 91% 93%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of streamflow
measurement
sites with data

that are
converted from
provisional to

final status w/i 4
months of
collection
[PART]

10% 32%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through

* * % of  annual
User-group

requirements or
improvements 
implemented

85% 93%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Integrated

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Database
Licensing and

Technical
Support

$480,150 $567,450

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * % of software
modules that

have automated
regression

testing

26.2% 65%

2012 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * # of retrievals of
groundwater

and
surface-water
quantity and

quality data and
information

153.98 Million 174.61 Million
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Prior Years
Maintenance
and Support

$68.5 $68.5 1994-10-01 1994-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY 2014
Maintenance
and Support

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY 2015
Maintenance
and Support

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY 2016
Maintenance
and Support

* * 2015-10-01 2016-09-30 0.00% 0.00%

FY 2017
Maintenance
and Support

* * 2016-10-01 2017-09-30 0.00% 0.00%

FY 2018
Maintenance

& Support

* * 2017-10-01 2018-09-30 0.00% 0.00%

FY2019 and
Beyond

Maintenance
and Support

* * 2018-10-01 2019-09-30 0.00% 0.00%

FY06 First
Quarter

$1.7 $1.7 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%

FY06 Second
Quarter

$1.7 $1.7 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%

FY06 Third
Quarter

$2.0 $2.0 2006-04-01 2006-04-01 2006-06-30 2006-06-30 100.00% 100.00%

FY06 Fourth
Quarter

$1.8 $1.8 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%

FY07 -
October

$0.5 $0.5 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FY07 - July $0.5 $0.5 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

FY07 - August $0.5 $0.5 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

FY07 -
September

$0.6 $0.6 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

FY07 -
November

$0.5 $0.5 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

FY07 -
December

$1.0 $1.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

FY07 -
January

$0.5 $0.5 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FY07 -
February

$0.5 $0.5 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

FY07 - March $0.7 $0.7 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

FY07 - April $0.5 $0.5 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

FY07 - May $0.5 $0.5 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

FY07 - June $0.6 $0.6 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY08 -
October

$0.5 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

FY08 - July $0.5 $0.5 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

FY08 - August $0.5 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

FY08 -
September

$0.6 $0.6 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
November

$0.5 $0.5 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

FY08 -
December

$0.7 $0.7 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FY08 -
January

$0.5 $0.5 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

FY08 -
February

$0.5 $0.5 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

FY08 - March $0.6 $0.6 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

FY08 - April $0.5 $0.5 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

FY08 - May $0.5 $0.5 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

FY08 - June $1.0 $1.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FY09
-October

$0.6 $0.5 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

FY09 - July $0.6 $0.5 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

FY09 - August $0.6 $0.5 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

FY09 -
September

$0.7 $0.7 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
November

$0.6 $0.5 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

FY09 -
December

$0.8 $0.8 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

FY09 -
January

$0.6 $0.5 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

FY09 -
February

$0.6 $0.5 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

FY09 - March $0.7 $0.7 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

FY09 - April $0.6 $0.5 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

FY09 - May $0.6 $0.5 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

FY09 - June $0.9 $0.9 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

FY10 Q1
Operations

and
Maintenance

$1.8 $1.8 2009-10-01 2009-10-01 2009-12-31 2009-12-31 100.00% 100.00%

FY10 Q2
Operations

and
Maintenance

$1.9 $1.9 2010-01-01 2010-01-01 2010-03-31 2010-03-31 100.00% 100.00%

FY10 Q3
Operations

and
Maintenance

$2.2 $2.2 2010-04-01 2010-04-01 2010-06-30 2010-06-30 100.00% 100.00%

FY10 Q4
Operations

and
Maintenance

* * 2010-07-01 2010-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY 2011
Maintenance
and Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY 2012
Maintenance
and Support

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY 2013
Maintenance
and Support

* * 2012-10-01 2013-09-30 0.00% 0.00%

* - Indicates data is redacted.
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